
Develop Guidelines
05-08/2005

Comment Period (30 days)
and Workshop 09/2005Applicant Workshops 10/2005

State Water Board/
 Bay Delta Authority

Adoption of Guidelines
01/2006

Develop Step 2 PSP
10/2005 - 01/2006

Invitation to Submit
Full Proposal
01-03/2006

Step 2 Technical Review and
Selection Period 05/2006

Develop Grant Agreements
09/2006 through 2007

Applicant

Execute Grant Agreement
09/2006 through 2007

Implementation and
Project Management

State Water Resources Control Board (State Water Board)
2005-06 Consolidated Grants Timeline

Start of 2005-06 
Consolidated Grant Program

Step 2 Full Proposal Application Period
02-05/2006

State Water Board and
Regional Water Boards

Finalize & Post Recommended
Project Lists 08-10/2006

State Water Board/
Bay Delta Authority 

Adoption of Project Lists
09-11/2006

Review Step 1
 Concept Propsals 01-03/2006

Develop Step 1 Concept Proposal
Solicitation 05-08/2005

Develop List of Regional Board and 
Partner Agencies Priorities 05-07/2005

Stakeholder Input Workshops
07/2005

Concept Proposal Application Period
01/2006 - 03/2006

MILESTONES

April
2005

2006
Jan

2006

2006
Sept-Oct

Jan-Mar

Sept 2006
through 2007

Updated: July 20, 2005
Note: All dates are tentative.


